## **CSC-390 Senior Project**

**Start:** September 2, 2013

**Finish:** April 7, 2014 **Phase:** Fall Semester

Report Date: September 30, 2013

## **Gantt Chart**

WBS	Name							Week	37	, 2013			Weel	< 38	<b>, 201</b> 3			Week	3
		3	4 5	6	7	8	9	10 11	12	13 14	<b>15</b>	16	17 18	3 19	20 21	22	23	24 25	5 2
1	Project Proposal																		二
2	Proposal Due																		
3	Quiz on Readings																		
4	First Prototype																		
5	First Prototype Due																		
6	Quiz on Readings																		
7	Second Prototype																		
8	Quiz on Readings																		
9	Submission of Interim Pro																		
10	Third Prototype																		
11	Quiz on Readings																		
12	Thid Prototype Demonstr																		
13	Quiz on Readings																		
14	Final Refactoring																		
15	Final Quiz																		
16	Final Presentation																		
17	Submission of Project																		
4		1	Ш																

## Tasks

WBS	Name	Start	Finish	Work	Complete	Cost	Assig
1	Project Proposal	Sep 3	Oct 1	21d	0%		
2	Proposal Due	Oct 1	Oct 1				
3	Quiz on Readings	Oct 1	Oct 1				
4	First Prototype	Oct 1	Nov 5	26d	0%		
5	First Prototype Due	Nov 5	Nov 5				
6	Quiz on Readings	Nov 5	Nov 5				
7	Second Prototype	Nov 5	Nov 26	16d	0%		
8	Quiz on Readings	Nov 26	Nov 26				
9	Submission of Interim Progress Report and Demo	Dec 3	Dec 3				
10	Third Prototype	Nov 26	Feb 25	66d	0%		
11	Quiz on Readings	Jan 28	Jan 28				
12	Thid Prototype Demonstration	Feb 25	Feb 25				
13	Quiz on Readings	Feb 25	Feb 25				
14	Final Refactoring	Feb 25	Apr 1	26d	0%		
15	Final Quiz	Mar 25	Mar 25				
16	Final Presentation	Apr 1	Apr 1				
17	Submission of Project	Apr 8	Apr 8				
1	III						<b>)</b>

## Resources

Name	Short name	Туре	Group	Email	Cost
					s generated by <u>Planner</u>